

COMP 3380: Timeline

Last updated: September 25th, 2025

Our timeline revolves around the deadline for each stage and weekly meetings that we hold. We intend to submit work for all optional deadlines. All our shared work is stored in a git repository.

Part A: Designing a Database

Stage 1: due September 26

Dataset Selection & Group Timeline (3%)

Completed before this timeline was established

Stage 2: due October 3rd

Optional ER Diagram Check-In (0%)

Before the meeting:

- every member will create a draft of an ER diagram and point-form justifications before our next meeting
- KC will summarize our initial write-up into one paragraph (ideally based on Stage 1 feedback, if possible)

Meeting on October 2nd at 1pm:

- discuss feedback from Stage 1
- finalize entities and relationships
- finalize participation and cardinality constraint

After the meeting:

- Ayesha will draw out the diagram by the end of the day on October 2nd
- every member needs to approve all the work to be submitted (paragraph, ER diagram)

Ayesha will submit the final copies of everything

Stage 3 & Reflection #1: due October 10th

Database Design (ER/EER model & relational model) (8%), Reflection (3%)

Before the meeting:

- every member will consider how to modify the model based on Stage 1 and 2 feedback, and how to incorporate EER elements
- Ayesha will modify the Stage 1 write up based on the feedback (as needed)
- Ayesha will create a draft for the updated timeline

- Jatinder will begin the process of moving from ER diagram to relational model (without any merging or normalizing)

Meeting on October 8th at 1pm:

- finalize the ER/EER diagram
- finish merging in the relational model
- discuss and begin normalizing the relational model
- discuss reflection and create bullet point answers to all questions
- assign tasks in updated timeline

After the meeting:

- every member is responsible for writing and submitting their personal reflections
- Ayesha will finish normalizing and finalize the relational model
- KC will turn bullet points from meeting into 3-5 paragraph group reflection
- every member needs to approve all the work to be submitted (updated write-up, ER/EER diagram, relational model, reflection)

KC will submit the final copies of everything

Part B: Query & Interface Design

Stage 4: due October 24th

Optional Query Check-In (0%)

Before the 1st meeting:

- every member will consider (and perhaps draft up) potential queries for the database

Meeting on October 15th at 1pm (meeting 1):

- discuss all the queries
- start writing up a full list
- potentially split up the work of writing up queries

Before the 2nd meeting:

- attend office hours for advice, if needed
- every member will work on their assigned queries (if applicable)

Meeting on October 22nd at 1pm (meeting 2):

- discuss/implement any feedback from Stage 3
- implement any feedback from office hours
- come up with a finalized list of queries

After the meeting:

- every member needs to approve all the work to be submitted (ER diagram, potential queries with explanations for each)

Jatinder will submit the final copies of everything

Stage 5: due November 7th

Query Design (5%)

Before the 1st meeting:

- every member will review the feedback from Stage 4 and consider how to improve our queries

Meeting on October 29th at 1pm (meeting 1):

- discuss any feedback from Stage 4
- begin writing up a new finalized list of queries
- potentially split up the work of writing up queries

Before the 2nd meeting:

- attend office hours for advice, if needed
- every member will review the feedback from Stage 4, if not done so already
- every member will work on their assigned queries (if applicable)

Meeting on November 5th at 1pm (meeting 2):

- discuss any feedback from Stage 4 (if not done so already)
- come up with finalized list of queries
- potentially begin work on Stage 6 (this may eliminate the need for the first meeting for Stage 6)

After the meetings:

- every member needs to approve all the work to be submitted (ER diagram, final list of queries with explanations for each)

Ayesha will submit the final copies of everything

Stage 6 & Reflection #2: due November 21st

Interface Design (5%), Reflection (3%)

Since Reading week falls in this time period, we will reschedule our first meeting to be near the end of Reading Week. It will be treated as somewhat of a preliminary meeting.

Before the first meeting November 15th

- every member will consider how to design an interface

Meeting during Reading Week (based on member availability):

- discuss what screens will be needed for the interface
- discuss how many diagrams will be needed

- discuss reflection and create bullet point answers to all questions

Before the 2nd meeting:

- Ayesha will write out the group reflection
- Ayesha will draft up an updated timeline
- Jatinder will begin drafting the write-up as needed based on the preliminary meeting
- every member will consider how to implement an interface

Meeting on November 19th (meeting 2):

- finalize what the interface will look like
- come to a consensus on all the diagrams
- discuss how the interface will be implemented, and take notes to finish the write-up
- discuss finalized timeline, and begin assigning tasks for the final stage

After the meetings:

- every member is responsible for writing and submitting their personal reflections
- KC and Ayesha will draw the diagrams for each of the screens (this may be split between two people later)
- Jatinder will finish the write-up
- every member needs to approve all the work to be submitted (diagrams of interface, write-up regarding design and implementation)

KC will submit the final copies of everything

Part C: The Database and its Interface

The Final Stage

There is only one week to prepare for the final submissions. We will likely need to meet multiple times, and distribution of work will be subject to change. However, we have only listed the first meeting here, and further meetings can be scheduled as needed. The deadlines to keep in mind are as follows:

- Project Demonstration (10%) – December 1 - 5
- Final Project Submission (35%) – December 5
- Final Report (25%) – December 5
- Reflection #3 (3%): Individual and Group Reflection – December 5

Before the meeting:

- database needs to be created and populated
- every member needs to ensure they have adequate access to everything needed

Meeting:

- discuss how to break up the work of implementing the interface and divide tasks among group members

- discuss and help decide if we will be demonstrating in person or recording a video (and schedule time if needed)
- discuss reflection and create bullet point answers to all questions

After the meeting:

- every member needs to complete their assigned tasks from the meeting
- every member is responsible for writing and submitting their personal reflections
- write up final group reflection

Through additional meetings and/or discussing over text, we will all ensure that our final product works well and that all of us can run it. The final submission and the presentation/video will be discussed as well.